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APPENDIX M - Preparation Guidelines for 
Project Report (Safety Roadside Rest Area) 

 

 
 

ARTICLE 1 - Overview 
 
Use of Project Report  

These guidelines provide an outline to be used with the procedures described in Chapter 
29 of the Project Development Procedures Manual for "Safety Roadside Rest Area" 
projects.  All Safety Roadside Rest Area (SRRA) projects funded from the 
20.XX.201.250 (SRRA Restoration,) program or 20.XX.201.260 (New SRRA) program 
require a Project Report (PR).   
 
The PR-SRRA is used as the primary project reference document by both Headquarters 
and the District.  The need for accurate and complete project information is essential.  
The District is responsible for the development and presentation of all data required for 
the PR-SRRA. 
 
 

ARTICLE 2 - Item-by-Item Guidelines for PR-SRRA 
Outline 

 
Report Format 

The PR-SRRA is prepared and submitted following the Outline at the end of this 
Appendix.  The data required is to be provided under the following headings, and 
arranged and numbered in the sequence shown in the Outline.  The following headings 
correspond to specific topics that are to be discussed in the submittal. 

 
Cover Sheet 

All PR-SRRAs should have a standard cover sheet to provide project identification 
information and signatures.  Information to be provided includes the following: 

 
• Title 

“Project Report - Safety Roadside Rest Area Rehabilitation”,  
“Project Report - New Safety Roadside Rest Area”,  
“Project Report - Auxiliary Parking Facility” or 
“Project Report - Safety Roadside Rest Area Closure” 
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• File Reference 
 

District-County-Route-Kilometer Post {Post Mile} [Dist-Co-Rte-KP {PM}] 
The Kilometer Post {Post Mile} should be given to the nearest 0.1 km; {0.1 
mile}; if the project is 0.2 km {0.2 mile} or more in length, give both the 
beginning and ending.   

 
Responsible Unit (RU) 
The unit source code of the licensed landscape architect or engineer in 
responsible charge of the technical features of the project. 

 
Expenditure Authorization (EA) 
The multiphase EA, using the "0" phase for the project. 

 
Program Identification 
Program Identification indicates which program will fund this task/phase of 
the project.  Currently, SRRA projects are funded in the SHOPP.  The 
SHOPP code for the development of PRs for SRRA Rehabilitation and 
SRRA Closure Projects is 20.XX.201.250; and 20.XX.201.260 for New 
SRRA and Auxiliary Parking Facilities Projects. 

 
• On Route _____  From ________   To ________   (for New SRRA or 

Auxiliary Parking Facility), or 
 

On Route _____,  at the ____________________ Safety Roadside Rest Area 
(for Rehabilitation or Closure) 

 
Provide a brief written description of the project limits that corresponds to 
Kilometer Posts {Post Mile} given above and ties the limits to commonly 
known physical features on the ground that can be identified on available 
mapping. 

 
• Vicinity Map 

Provide a small map showing the project limits consistent with the brief 
description and Kilometer Posts {Post Miles}, and a north arrow.  The map 
should be sufficient to locate the project at a glance for a person unfamiliar 
with the project.  It should show the features used to identify the project 
limits such as roads, streams, junctions or railroads, and the nearest town 
(unless too distant), and a note indicating the direction to and name of the 
next town in each direction. 

 
• Right of Way Statement 

Provide a statement signed by the District Division Chief of Right of Way 
indicating the review of the right of way information contained in the PR-
SRRA and the right of way data sheet attached to it, and a finding that the 
data is complete, current and accurate. 
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• Approval Recommended 
The recommendation for approval signed by the Project Manager {PM}, the 
District Landscape Architect, and District Maintenance indicating 
concurrence with the project scope and cost. 

 
• Approval 

Approval of the PR-SRRA recommendations is indicated when signed and 
dated by the District Director or by a District Division Chief to whom that 
authority has been officially delegated.  The date of signature becomes the 
official date for project approval.  

 
Licensed Landscape Architect's Stamp and Statement 

The second page of the PR-SRRA contains the required seal or stamp and signature of a 
licensed landscape architect who is the person in responsible charge of the landscape 
features.  The sheet must include a statement indicating that the licensed landscape 
architect attests to the technical information contained herein and the data upon which 
recommendations, conclusions, and decisions are based.  Approval of the PR-SRRA is a 
management decision and is separate from this technical signature of the person in 
responsible charge of the landscape features. 

 
Registered Civil Engineer's Stamp and Statement 

The second page of the PR-SRRA also contains the required seal or stamp and signature 
of a registered civil engineer who is the person in responsible charge of the engineering 
features.  The sheet must include a statement indicating that the registered civil engineer 
attests to the technical information contained herein and the engineering data upon which 
recommendations, conclusions, and decisions are based.  Approval of the PR-SRRA is a 
management decision and is separate from this technical signature of the person in 
responsible charge of the engineering features. 

 
1. INTRODUCTION 
 

A. Type of Project 
Describe the type of project.  Provide a description of the complete scope of 
work.  Examples are: new unit; upgrade of existing unit; correct ADA 
deficiencies; two units (north and southbound); one unit serving both directions, 
etc. 

 
B. Scope of Work 

Provide a brief description of the scope of work.  Include the number of hectares 
{acres} if it’s a New SRRA or Auxiliary Parking Facility. 

 
C. Project Cost Estimate 

Provide the current project cost estimate for the complete project.  Contact DES 
Office of Transportation Architecture to obtain cost information for the building. 
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D. Program Year and Source of Funding 

For projects in the State Highway Operation and Protection Program (SHOPP), 
use 20.XX.201.250 for SRRA Rehabilitation or SRRA Closure Projects; and 
20.XX.201.260 for New SRRA or Auxiliary Parking Facilities Projects.  

 
2. RECOMMENDATION 

Give a recommendation for approval.  If cooperative features are described, recommend 
that the cooperative features be approved and a cooperative agreement be negotiated. 

 
3. BACKGROUND 
 

Rehabilitation 
Update the information provided in the PSR. 
• Describe why this project was initiated. 
• Indicate the type of highway, access control, climate, seasonal road 

conditions, and use of rest area by trucks and busses.  Describe existing 
parking capacity for cars and long vehicles as well as geometrics of existing 
ramps, merge and diverge areas. 

• Briefly describe the type, age and condition of the comfort station(s) and 
other major facilities.  Describe the condition of the site and amenities (e.g., 
utilities, ramps, parking, lighting, architecture, walks, and landscape).   

• Provide the date of initial construction and any subsequent improvement 
projects. 

• Describe who maintains the rest area and the annual cost. 
• Identify and describe the characteristic architectural style of the surrounding 

community for the purpose of developing context appropriate design. 
• Discuss any commitments made to local officials, private organizations, or 

other groups or individuals.  Discuss any outside support or opposition to the 
project. 

• Discuss existing or planned vending operations at this SRRA.   
• Indicate conformance with SRRA Master Plan. 

 
New SRRAs and Auxiliary Parking Facilities 

Update the information provided in the PSR. 
• Describe why this project was initiated. 
• Discuss distances to nearby SRRAs, other stopping opportunities, and 

conformance with the SRRA Master Plan. 
• Indicate the type of highway, access control, climate and seasonal road 

conditions.   
• Discuss site feasibility including the availability and adequacy of potable 

water, electrical power and waster water treatment; ingress/egress to the site; 
and scenic value. 

• Identify and describe the characteristic architectural style of the surrounding 
community for the purpose of developing context appropriate design. 

• Address the feasibility of development and operational partnerships. 
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Closure 
Update the information provided in the PSR. 
• Indicate the type of highway, access control, climate and seasonal road 

conditions. 
• Briefly describe the type, age and condition of the existing rest area facilities 

including the comfort station(s), utilities, ramps, parking, lighting, walkways 
and landscape. 

• Provide the date of initial construction and any subsequent improvement 
projects. 

• Describe who maintains the rest area and the annual cost. 
• Describe any existing vending operation at this SRRA.   

 
4. CAPACITY ANALYSIS/DESIGN GUIDELINES (for all projects) 

Consult with the appropriate units to update the Design Data Sheet submitted in the PSR.  
Although these sheets will give a reasonable estimate of the numbers of required 
facilities, the requirements should be carefully analyzed and adjusted, if necessary, to 
meet the needs of the specific site.  Include a brief discussion of the guidelines used in 
determining the number of required facilities.  Refer to the Highway Design Manual, 
Topic 903.5, "Facilities and Features". 

 
5. NEED AND PURPOSE 

 
Rehabilitation 

Update information from the PSR.  Identify the problems, needs and/or 
deficiencies that necessitate this project.  Consult with the Office of 
Transportation Architecture in DES for building deficiencies.  Supplement, as 
appropriate, with maps, drawings, charts, tables and/or letters.  Below is a 
checklist of potential deficiencies to consider: 
• Compliance with legal or regulatory requirements (e.g., Americans With 

Disabilities Act (ADA), Cal-OSHA, health department, Water Quality 
Control Board). 

• Safety and security (safe walks, lighting, signs, CHP facilities, 
surveillance cameras).  Describe contacts with CHP. 

• Maintainability and vandalism. 
• Parking capacity as well as geometrics of existing ramps, merge and 

diverge areas. 
• Rest room capacity. 
• Accident history for rest area and route segment 15 km {10 miles} in 

each direction.   
• Unauthorized shoulder, roadside, and community parking. 
• User amenities including trash bins, picnic tables & shelters, benches, 

water faucets, restroom fixtures, landscaping, traveler information 
kiosks, vending and other site amenities. 
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New SRRAs and Auxiliary Parking Facilities 
Update information from the PSR.  Identify the problems, needs and/or 
deficiencies that necessitate this project.  Supplement, as appropriate, with maps, 
drawings, charts, tables and/or letters.  Include in your discussion:   
• Parking deficiencies at adjacent rest areas. 
• Unauthorized parking on shoulders, roadsides or in the adjacent community. 
• Accident history for route segment 15 km {10 miles} in each direction from 

the proposed location. 
• Physical or environmental limitations on expanding adjacent rest areas. 
• Gap in rest area spacing. 

 
Closure 

Update information from the PSR.  Identify the problem, need and justification 
for closure.  Consider the following: 
• Mainline and ramp traffic volumes, and vehicle types (automobiles, 

commercial trucks, busses) for the subject SRRA and the adjacent SRRAs. 
• Current and 20-year projected rest area usage (vehicles and number of users) 

for subject and adjacent SRRA. 
• Unauthorized parking on shoulders, roadsides or in the adjacent community. 
• Accident history for route segment 15 km {10 miles} in each direction from 

the proposed location. 
 
6. PROPOSED PROJECT  
 

Rehabilitation, New SRRA, Auxiliary Parking Facilities 
 

A. Project Description 
 
1) General 

Provide a written description of the schematic plan for the proposed project.  
Discuss pertinent points of your proposal, including conformance with the 
SRRA Master Plan. 
 

2) Context Appropriateness 
Describe how the proposed architecture relates to the characteristic 
architectural style of the region.  Materials used in a project should 
reflect the character of the area. Discuss community and stakeholder 
involvement and recommendations. 

 
3) Utilities 

• Water system 
Describe the identified source of potable water and related facilities 
such as storage tanks or treatment plant, and how they will be 
utilized. 

• Sewer system 
Describe the sewage disposal system, with local agency regulations 
considered, and consideration of a trailer dump station. 
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• Electrical system 
Describe the electric power source and how it will be utilized.  

• Telephone 
Describe the telephone line source and how it will be utilized.  
 

4) Agreements 
Discuss any agreements with CHP, sheltered workshops, or Department 
of Rehabilitation for this site.   

 
B. Schematic Site Plan 

A Schematic Site Plan must be prepared for all New SRRA projects and for all 
SRRA Rehabilitation projects that involve demolition and replacement of 
existing comfort stations or the placement of new buildings.  The schematic site 
plan must be of a scale sufficient to show the location and arrangement of all 
buildings, parking areas, walkways, benches, tables, picnic structures, lighting 
fixtures, public water faucets, trash receptacles, dumpster enclosures, kiosks, 
trees, lawn areas, and all other site elements that compose the design.  Include the 
following: 

 
• Ramps and Parking 

Ramp, merge and diverge area geometric improvements required by 
current Department standard.  Number of car and truck parking spaces; 
number of accessible parking spaces for persons with disabilities; area 
lighting; and signs (vehicular and pedestrian). 

 
• Architectural Building Features 

Include comfort stations, crew room, CHP facility, picnic tables, picnic 
tables with shelters, trash receptacles, dumpster enclosures, recycle 
containers, benches, information kiosks, vending machines, signs, and 
fencing.  Include building footprints and elevations for the comfort 
stations. 

 
• Pedestrian Facilities 

Include walks, curbs, lighting, drinking fountains, faucet assemblies, 
accessible features for persons with disabilities, and street washer boxes. 

 
• Planting and Irrigation 

Include turf, ground cover, trees, shrubs, erosion control, and plant 
establishment period. 

 
• Utilities 

o Water system source and any related facilities. 
o Sewer system facilities and trailer dump station. 
o Electrical system source. 
o Telephone line source. 
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C. Privatization (New SRRA and Auxiliary Parking Facilities Only) 

Describe what privatization efforts will be undertaken.  Identify the corridor for 
the investigation.  Include the dollar amount of private sector participation to be 
solicited and amount of Caltrans proposed participation.  Provide the schedule for 
the investigation. 

 
D. Project Cost Estimate 

The PM should, in coordination with the Office of Transportation Architecture in 
DES, base the project cost estimates on experience with similar projects and 
available historical data.  Unless the particulars of a specific case justify use of a 
different factor, a 20% contingency factor should be used for project cost 
estimates at this phase of work. 

 
Include a cost breakdown for each of the major elements of the project. Break 
costs down as follows: 

• Ramps and parking 
• Architectural building work.  Use a 25% contingency for architectural 

building work only.  Contact DES Office of Transportation Architecture 
to obtain building estimate information. 

• Pedestrian Facilities 
• Utilities and utility connection fees. 
• Landscaping 
• Right of way costs (not included in cost of construction) if applicable 
• Other 

 
In addition to the project cost estimate, include a brief analysis and estimate of 
the annual maintenance costs, including maintenance requirements of permanent 
storm water pollution prevention treatment BMPs. 

 
E. Alternatives 

Give a brief discussion of alternatives that were considered but not selected.   
 

SRRA Closure 
Describe the closure proposal.  Update the material provided in the PSR. 

 
Describe the impact on the rest area system and environment including: 
• The distance between adjacent rest areas after closure and impact on those 

rest areas. 
• Availability and capacity of alternate safe, free, 24-hour public stopping 

opportunities for all vehicle types (differentiate between free, for-fee and 
customer-only opportunities). 

• Consistency with current SRRA Master Plan. 
• Description of stakeholder input. 
• Closure concurrence by FHWA and conditions or requirements, including 

reimbursement, if any. 
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Provide a project cost estimate for the closure.   
 
Discuss alternatives considered in lieu of closure including:  rehabilitation, 
replacement, relinquishment to other agencies, operation by others, and obliteration.   

 
 

7. CONSIDERATIONS REQUIRING DISCUSSION 
A brief summary of the results of studies made in developing the proposal should be 
included. 

 
A. Hazardous Materials 

Update information from the PSR regarding whether hazardous materials 
including Aerially Deposited Lead (ADL), Naturally Occurring Asbestos (NOA) 
are present within both the project site and existing buildings, and recommended 
actions for avoidance or mitigation. 
 

B. Traffic Management Plan (TMP) for Rehabilitation Only 
Update information provided in the PSR.  Discuss whether the rest area and 
comfort station building will remain open or be closed during construction.  
Discuss if there will be temporary facilities and how the temporary facilities will 
be handled.  Discuss how closure will be handled and how the public will be 
notified if closure is the option. 
 

C. NPDES Permit Requirements and Storm Water Pollution Prevention 
Update the Storm Water Data Report. 

 
D. Utilities 

The availability of utilities must be verified.  Describe the source and proposed 
development of water; commercial electrical power; sewage system; and public 
telephone. 

 
E. Right of Way 

If right of way is required, explain the reasons, cost per hectare {acre}, and 
amount required, and future actions necessary to acquire it.  If no new right of 
way is needed, the report should so indicate. 

 
F. Environmental Compliance 

 
For New Safety Roadside Rest Areas, Auxiliary Parking Facilities, and Closure, 
provide a description of environmental compliance issues and any mitigation 
required as a result of new rest area development, auxiliary parking facilities or 
the removal and reuse of rest area site. 
 
The PR-SRRA should document any key environmental issues, findings, 
assumptions, and commitments made to stakeholders during the PA&ED phase 
of work to ensure these key concepts are incorporated in the built project. 
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Depending on the scope of work involved, Safety Roadside Rest Area projects 
may be classified as Categorically Exempt (CE) under CEQA and Categorically 
Excluded (CE) under NEPA, or may require preparation of an environmental 
document.  The landscape architect should consult the District Environmental 
unit to determine which environmental document, if any, is required for the 
project.   Safety Roadside Rest Area projects not considered CE under NEPA or 
CEQA must include preparation of an environmental document to complete the 
PA&ED phase of project delivery.  The following statements must be included in 
the PR-SRRA where appropriate: 

 
• ND Projects 

(Negative Declaration – State Only Funded Projects) 
 

For projects with a ND the following statement must be included: 
 

The ND has been prepared in accordance with Caltrans 
environmental procedures.  The attached ND is the appropriate 
document for the proposal. 
 

The ND must be attached to the PR-SRRA. 
 
• ND/FONSI Projects 

(Negative Declaration/Finding Of No Significant Impact) 
 

For projects with an ND/FONSI the following statement must be 
included: 

 
The ND/FONSI has been prepared in accordance with Caltrans 
environmental procedures, as well as State and Federal 
environmental regulations.  The attached ND/FONSI is the 
appropriate document for the proposal. 

 
The ND/FONSI with the IS/EA must be attached to the PR-SRRA. 
 

 
• For projects Statutorily Exempt from CEQA, the following statement 

must be included: 
 

The project is Statutorily Exempt from CEQA. 
 

• For projects Categorically Exempt (CE) from CEQA, the following 
statement must be included: 

The project is Categorically Exempt under Class (identify class) 
of the CEQA guidelines. 
 

• When appropriate, the following statement should be included: 
 

The project is Categorically Excluded under NEPA. 
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Before approving a PR-HP&R that includes a CE statement, the approving 
authority must have received the CE form (signed by the Environmental Branch 
Chief), and must verify: 
 

1) No scope changes have been made that would affect the exemption 
determination; 

 
2) The project description, included on the CE form, corresponds with the 

PR.   
 
The Environmental Branch Chief should be consulted with questions regarding 
this verification. 
 
The Standard Environmental Reference (SER) Volume 1, Chapter 30 describes 
the criteria a proposed project must meet to be considered Categorically 
Excluded from NEPA, and the preparation and processing of the Categorical 
Exclusion (CE) documentation. 
 
The Standard Environmental Reference (SER) Volume 1, Chapters 34, 35 and 36 
describe the preparation and processing of CEQA-only Categorical Exemptions, 
Initial Studies, Negative Declaration and Environmental Impact Reports. 

 
G. Impact to Adjacent Facilities 
Discuss the impacts to adjacent rest areas or commercial facilities if the closure, 
rehabilitation, or construction of new rest areas is not completed. 

 
8. OTHER CONSIDERATIONS AS APPROPRIATE 

• Permits and other approvals required.  
• Consistency with other planning.  
• Railroad involvement.  
• Cooperative Agreements - Describe cooperative features, participants and 

responsibilities.  
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9. PROJECT SUPPORT 

Update project capitol outlay support information provided in PSR.  Include estimated 
PY effort and other support costs of project development and construction from the time 
the project is initially programmed through the final stages of construction. To ensure 
DES staff availability and timely project delivery, remember to coordinate the proposed 
schedule early with DES. 
 

Proposed Division of Engineering Service Center PYs FY Other 
Program Design 

PYs 

Structures METS & 
Others 

Offic
e 

Engr 

Total Costs 

FY Envir Design R/W Const Design Const Design Const  PYs ($) 
            
            
            
            

Total            
Total Estimated Project PYs and Other Support Cost: PYs $* 
 
* Note:  Dollar value of estimated specialty contracts, etc. to be shown only when applicable 
 
COMMENTS:______________________________________________________________________ 
  
  
  

 
10. PROGRAMMING/FUNDING/SCHEDULING 

Identify the source of funding and proposed project milestone dates.  Discuss any 
programming issues. Where appropriate, include time in the project schedule for 
environmental document and permit review. 

 
11. REVIEWS 

Summarize all major reviews and coordination within the Department and with other 
interested agencies and attach pertinent correspondence to the PR-SRRA. 

 
Indicate type of Federal involvement, i.e., exempt, certification acceptance, or project by 
project.  

 
12. PROJECT PERSONNEL 

List the name and phone numbers (CALNET and public) for the Project Development 
Team leader, Project Manager, Project Engineer, Architect, Project Landscape Architect, 
District Landscape Architect, LAP Rest Area Coordinator, LAP District Coordinator, 
Design Coordinator, Project Development supervisor and senior, Environmental Branch 
Chief, right of way reviewer, FHWA reviewer, Maintenance representative, etc. 
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13. LIST OF ATTACHMENTS 

• Strip map 
This map should be of large enough scale to show the highway alignment and other 
human elements and natural features in the immediate vicinity. 

• Schematic Site Plan 
• Schematic Architectural Building Plans 
• FHWA Concurrence Letter 
• Approval letters 

– Certification from utility companies 
– Geometrics 
– Longitudinal encroachment, if applicable 

• Basic Design Data Sheet 
• Test data 

– Percolation test 
– Test hole data for well, water analysis 

• Aerial Photographs 
• Appropriate Correspondence 
• Appropriate environmental documentation or determination, as outlined above 
• Right Of Way Data Sheet 
• Draft Cooperative Agreement (if applicable)  
• PR Project Cost Estimate approved by PM 
• Storm Water Data Report 
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 Dist - Co - Rte, KP {PM} 
RU - EA 

Program Code
 

PROJECT REPORT 
(Safety Roadside Rest Area Rehabilitation) or 

(New Safety Roadside Rest Area) 
(Auxiliary Parking Facility) 

(Safety Roadside Rest Area Closure)  
 

Vicinity Map 
 

Show: 
 

• Project limits 
• North Arrow 

 
 
  On Route     
 
  From          
 
  To          
 
I have reviewed the right of way information contained in this Project Report  (Safety Roadside 
Rest Area) and the Right Of Way Data Sheet attached hereto, and find the data to be complete, 
current, and accurate: 
 
             

      DEPUTY DISTRICT DIRECTOR – RIGHT OF WAY 
APPROVAL RECOMMENDED: 
             

       PROJECT MANAGER 
 
             

       DISTRICT LANDSCAPE ARCHITECT 
 
             

       DISTRICT MAINTENANCE 
 

APPROVED: 
 
             
   DISTRICT DIRECTOR     DATE 



Appendix M 
Project Report (Safety Roadside Rest Area) 

 

Project Development Procedures Manual 01/18/05 M-17  

Dist - Co - Rte, KP {PM} 
 
This Project Report (Safety Roadside Rest Area) has been prepared under the direction of the 
following licensed landscape architect.  The licensed landscape architect attests to the technical 
information contained herein and the data upon which recommendations, conclusions, and 
decisions are based. 
 
 
             
   LICENSED LANDSCAPE ARCHITECT    DATE 
 

 
 
 
This Project Report (Safety Roadside Rest Area) has been prepared under the direction of the 
following registered civil engineer.  The registered civil engineer attests to the technical 
information contained herein and the engineering data upon which recommendations, 
conclusions, and decisions are based. 
 
 
             
   REGISTERED CIVIL ENGINEER    DATE 
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Outline for 

PROJECT REPORT (Safety Roadside Rest Area) 
 

Safety Roadside Rest Area Rehabilitation 
New Safety Roadside Rest Area 

Auxiliary Parking Facility 
Safety Roadside Rest Area Closure 

 
Refer to ARTICLE 2-Item-by-Item Guidelines for PR-SRRA, located within this Appendix, for further 
explanation of the data to be provided in each topic outlined below. 
 
1. INTRODUCTION 
 Type of Project 
 Scope of Work 
 Project Cost Estimate 
 Program year and source of funding 
 
2. RECOMMENDATION 
 
3. BACKGROUND 
 SRRA Rehabilitation 

Why project was initiated 
Highway description 
Condition of facilities 
Construction history 
Maintenance 
Context appropriateness 
Commitments 
Vending operations 
Conformance with SRRA Master Plan 

 
New SRRA & Auxiliary Parking Facility 

Why project was initiated 
Conformance with master plan/spacing 
Highway description 
Site feasibility 
Context appropriateness 
Opportunities for partnerships 
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SRRA Closure 
Highway description 
Condition of facilities 
Construction history 
Maintenance 
Blind vending operations 

 
4. CAPACITY ANALYSIS/DESIGN GUIDELINES (all projects) 

Basic Design Data Sheet 
 

5. NEED AND PURPOSE  
SRRA Rehabilitation 
 Problems, needs or deficiencies 

 
New SRRA & Auxiliary Parking Facility 

Problems, needs or deficiencies 
Parking deficiencies at adjacent rest areas 
Unauthorized roadside parking 
Accident history 
Physical or environmental limitations 
Gap in existing system 
 

SRRA Closure 
Justification for closure 
Traffic volume 
Rest area use 
Parking deficiencies at adjacent rest areas 
Unauthorized roadside parking 
Accident history 
 

6. PROPOSED PROJECT 
SRRA Rehabilitation, New SRRA & Auxiliary Parking Facility 

Project Description 
Schematic Site Plan 
Privatization Efforts (New SRRA & Aux. Pkg. Only) 
Project Cost Estimate 
Alternatives Considered 
 

SRRA Closure 
Description of closure 
Impact of closure 
Project Cost estimate 
Alternatives considered in lieu of closure 
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7. CONSIDERATIONS REQUIRING DISCUSSION 

Hazardous Material 
Traffic Management Plan 
NPDES Permit Requirements and Storm Water Pollution Prevention 
Utilities 
Right of Way 
Environmental Impact 

 
8. OTHER CONSIDERATIONS AS APPROPRIATE 

• Permits and other approvals required.  
• Consistency with other planning.  
• Railroad involvement. 
• Cooperative Agreements - Describe cooperative features, participants and 

responsibilities. 
 
9. PROJECT SUPPORT 
 
10. PROGRAMMING, FUNDING AND SCHEDULING 
 
11. REVIEWS 
 
12. PROJECT PERSONNEL 
 
13. LIST OF ATTACHMENTS 
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BASIC DESIGN DATA SHEET (Part 1) 

 
LOCATION _____________________________________________________________ 
  District   County   Route  KP {PM} 
 
SRRA NAME ____________________ ROUTE DIRECTION ______________________ 
 
 
Design Data Current Year Design Year (20 years) 
 
A. AADT for the Route*     

 
B. Peak Hour ADT for the Route*     
 
C. Ramp Count for SRRA*     
 
D. Stopping Percentage (C/A, above)     

If AADT for the route is for both directions and the 
SRRA serves 1 direction, A must be divided by 2 first. 

 
E. Rest Area Design Hourly Volume     
 (B x D, above) 
F. Length of stay in rest area (20 minutes) 0.33 hour  0.33 hour 
 
G. Total Parking Spaces (E x F, above)****     
 
H. Long Vehicles Percentage**     
 
I. Long Vehicle Parking Spaces (G x H, above)     
 
J. Auto Parking Spaces (G-I, above)     
 
K. Users per Hour  (G x 2.2 people/vehicle)     
 
L. Adjustment for Bus Routes***     
 
M. Design Usage per Hour (K + L, above)     
 
 
*   Traffic and ramp counts are available on Traffic Operations web site at 

http://www.dot.ca.gov/hq/traffops/ 
** Usually 30%.  Adjust as necessary per District traffic recommendation. 
*** Up to 10% increase for rest areas on major bus routes. 
**** Maximum 120 parking spaces or reasonable carrying capacity of site. 



Appendix M 
Project Report (Safety Roadside Rest Area) 

Project Development Procedures Manual 01/18/05 M-22  

 
BASIC DESIGN DATA SHEET (Part 2) 

 
 
Comfort facilities, domestic water supply, irrigation water requirements should be determined by the 
sections directly involved in that portion of the work.  The estimated demands should be indicated. 
 
 
Comfort Facilities (provide name, or example, of section directly involved (as stated in above paragraph) 
for each requirement & define Ultimate) Design  Ultimate 
 
Water closets and urinals (men)    ____________    __________ 
 
Lavatories (men)     ____________    __________ 
 
Water closets (women)     ____________    __________ 
 
Lavatories (women)     ____________    __________ 
 
 
Domestic Water Requirements  (Initial Development for water is 100% of Ultimate)(define Initial 
Development) 
 
Peak demand            __________ L {gal} / min 
 
Average Daily Demand (storage required)        __________ L {gal} 
 
Peak daily demand           __________ L {gal} 
 
 
Irrigation Water Requirements  (Initial Development is 100% of Ultimate) 
 
Turf area (2 inches {50mm}/wk) (1.25gal/sqft /wk) {70,000 L/ha /day}     __________ L {gal} 
 
Trees and shrubs 51 L/day {15 gal / day}        __________ L {gal} 
 
Ground cover (50mm {2 inches} per week)        __________ L {gal} 
 
Initial Development is 100% of Ultimate 
 
 
Sewage Disposal Requirements  (Initial Development of sewers is 100% of Ultimate) 
 
Daily Flow            __________ L {gal} 
 
Size piping            __________ mm {inches} 
 
 


